
8/21/2016 20161120

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

CNP266 Pay Period:  8/21/2016Contract: Estimate Number: 0011 to  11/20/2016Estimate Type: Progress Estimate Approved:No

Summers-Taylor, Inc.Contractor:

Contractor's
Address:

P O Box 1628
Elizabethton,  TN   37644

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

08/28/2015

09/11/2015

09/30/2015

11/12/2015

%

$0.00

364.0

397.0

397.0

109.07

%Percent Complete($):

%Percent Behind:

SULLIVAN

2.22

Date Notice to Proceed: 10/21/2015

10/18/2016

$1,042,443.03

$1,017,222.10

$1,100,215.03 $6,418.38$1,093,796.65

$0.00

$0.00Test Report Payment Adjustments:

$1,100,215.03 $1,093,796.65 6,418.38

$1,100,215.03 $6,418.38$1,093,796.65

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Construction of turn lanes at the I-81and S.R. 394 (Exit 69)

106.85

20161120

Project(s): 82001-3182-94
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

HSIP-I-81-1(125)100.00 9303036,418.3882001-3182-94 10The construction of turn lanes at the I-81 interchange at S.

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

82001-3182-94 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $11,500.00

0.000

1.000

$0.00

$11,500.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

82001-3182-94 0100 9015 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

82001-3182-94 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90130100

-4,744.86-4,744.860

0.000.000

82001-3182-94 0100 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90140100

-6,883.53-6,883.530

0.000.000

82001-3182-94 0100 900 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

6,418.380

6,418.380

$6,418.38

$6,418.38

109-04.20 FORCE ACCOUNT/(Ramp &
Cantiliver Traffic Signal Damages
Repair)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

82001-3182-94 0100 0020 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,094.000 $5.25

0.000

0.000

$0.00

$0.00

202-03.01 REMOVAL OF ASPHALT
PAVEMENT

82001-3182-94 0100 2000 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $5.25

0.000

0.000

$0.00

$0.00

202-03.01 REMOVAL OF ASPHALT
PAVEMENT

82001-3182-94 0100 0030 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,867.000 $37.50

0.000

1,765.000

$0.00

$66,187.50

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

82001-3182-94 0100 9000 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $56.25

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

82001-3182-94 0100 0040 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

543.000 $6.50

0.000

994.699

$0.00

$6,465.54

203-04 PLACING AND SPREADING
TOPSOIL

82001-3182-94 0100 9001 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $56.25

0.000

0.000

$0.00

$0.00

203-05 UNDERCUTTING

82001-3182-94 0100 0050 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $1.10

0.000

0.000

$0.00

$0.00

203-06 WATER
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

82001-3182-94 0100 0060 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

52.000 $42.00

0.000

0.000

$0.00

$0.00

203-07 FURNISHING & SPREADING
TOPSOIL

82001-3182-94 0100 0070 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $200.00

0.000

1.904

$0.00

$380.80

204-08.01 BACKFILL MATERIAL (FLOWABLE
FILL)

82001-3182-94 0100 0080 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

56.000 $12.50

0.000

0.000

$0.00

$0.00

209-05 SEDIMENT REMOVAL

82001-3182-94 0100 0090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,810.000 $1.65

0.000

1,566.000

$0.00

$2,583.90

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

82001-3182-94 0100 0100 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,706.000 $29.85

0.000

2,641.140

$0.00

$78,838.03

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

82001-3182-94 0100 0110 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

187.000 $105.50

0.000

163.650

$0.00

$17,265.08

307-02.01 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 92.3392.33 0.000.0082001-3182-94 0100 0120 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

291.000 $129.50

0.000

92.330

$0.00

$11,956.74

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

82001-3182-94 0100 2001 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $129.50

0.000

0.000

$0.00

$0.00

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

82001-3182-94 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90080100

-55.37-55.370

0.000.000

82001-3182-94 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90090100

108.38108.380

0.000.000

82001-3182-94 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

82001-3182-94 0100 0130 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,527.000 $21.95

0.000

2,429.470

$0.00

$53,326.87

313-03 TREATED PERMEABLE BASE
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

82001-3182-94 0100 0140 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $550.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

82001-3182-94 0100 0150 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $600.00

0.000

6.230

$0.00

$3,738.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

82001-3182-94 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

82001-3182-94 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

82001-3182-94 0100 0160 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

419.000 $145.30

0.000

868.940

$0.00

$126,256.98

411-02.10 ACS MIX(PG70-22) GRADING D

82001-3182-94 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90020100

353.63353.630

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

82001-3182-94 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

82001-3182-94 0100 0170 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

750.000 $2.50

0.000

0.000

$0.00

$0.00

411-04 CRACK SEALANT

82001-3182-94 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90040100

679.58679.580

0.000.000

82001-3182-94 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

82001-3182-94 0100 0180 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,032.000 $2.75

0.000

9,395.170

$0.00

$25,836.72

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

82001-3182-94 0100 2002 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $201.15

0.000

355.560

$0.00

$71,520.89

501-01 PORTLAND CEMENT CONCRETE
PAVEMENT(REPLACEMENT)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2,429.472,429.47 0.000.0082001-3182-94 0100 0190 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,527.000 $69.75

0.000

2,429.470

$0.00

$169,455.53

501-01.03 PORTLAND CEMENT CONCRETE
PAVEMENT (PLAIN) 10"

82001-3182-94 0100 0200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $13.00

0.000

0.000

$0.00

$0.00

502-04.01 SAWING CONCRETE PAVEMENT
(FULL DEPTH)

82001-3182-94 0100 0210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,500.000 $6.00

0.000

922.000

$0.00

$5,532.00

502-04.03 TRANSVERSE TIE-BARS

82001-3182-94 0100 0220 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,236.000 $1.65

0.000

4,531.000

$0.00

$7,476.15

502-08.01 RESEALING JOINTS (HOT
POURED ELASTIC)

82001-3182-94 0100 0230 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $355.00

0.000

18.090

$0.00

$6,421.95

702-01 CONCRETE CURB

82001-3182-94 0100 0240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

54.000 $70.00

0.000

27.000

$0.00

$1,890.00

705-01.01 GUARDRAIL AT BRIDGE ENDS

82001-3182-94 0100 9011 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $87.50

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 50.0050.00 0.000.0082001-3182-94 0100 0250 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

101.000 $32.00

0.000

50.000

$0.00

$1,600.00

705-02.03 SINGLE GUARDRAIL (TYPE 2)
LONG POST

82001-3182-94 0100 9012 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $48.00

0.000

37.500

$0.00

$1,800.00

705-02.51 SHOP CURVED GUARDRAIL
(LONG POST)

82001-3182-94 0100 0260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $685.00

0.000

1.000

$0.00

$685.00

705-04.03 GUARDRAIL TERMINAL (TYPE 13)

82001-3182-94 0100 0270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,630.00

0.000

1.000

$0.00

$2,630.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

82001-3182-94 0100 0280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,950.00

0.000

2.000

$0.00

$9,900.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

82001-3182-94 0100 0290 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

179.000 $275.00

0.000

179.000

$0.00

$49,225.00

705-10.29 VERTICAL CONCRETE BARRIER
WALL FOR BRIDGE PIERS

82001-3182-94 0100 0300 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $32.00

0.000

0.000

$0.00

$0.00

709-05.05 MACHINED RIP-RAP (CLASS A-3)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 404.00404.00 0.000.0082001-3182-94 0100 0310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

406.000 $7.00

0.000

404.000

$0.00

$2,828.00

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)

82001-3182-94 0100 0320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $5.80

0.000

56.000

$0.00

$324.80

710-05 LATERAL UNDERDRAIN

82001-3182-94 0100 0330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $585.00

0.000

2.000

$0.00

$1,170.00

710-06.15 LATERAL UNDERDRAIN ENDWALL
(6:1)

82001-3182-94 0100 0340 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $38,700.00

0.000

1.000

$0.00

$38,700.00

712-01 TRAFFIC CONTROL

82001-3182-94 0100 0350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,668.000 $26.00

0.000

1,580.000

$0.00

$41,080.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

82001-3182-94 0100 9016 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2.60

0.000

325.000

$0.00

$845.00

712-02.36 REMOVE AND RELOCATE
PORTABLE BARRIER RAIL

82001-3182-94 0100 0360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $20.00

0.000

93.000

$0.00

$1,860.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 79.0079.00 0.000.0082001-3182-94 0100 0370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

84.000 $14.00

0.000

79.000

$0.00

$1,106.00

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR

82001-3182-94 0100 0380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $14.00

0.000

18.000

$0.00

$252.00

712-05.01 WARNING LIGHTS (TYPE A)

82001-3182-94 0100 0390 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

512.000 $5.60

0.000

648.000

$0.00

$3,628.80

712-06 SIGNS (CONSTRUCTION)

82001-3182-94 0100 0400 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

64.000 $8.30

0.000

0.000

$0.00

$0.00

712-06.01 VERTICAL PANELS

82001-3182-94 0100 0410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $450.00

0.000

2.000

$0.00

$900.00

712-08.03 ARROW BOARD (TYPE C)

82001-3182-94 0100 0420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,550.000 $3.10

0.000

3,657.000

$0.00

$11,336.70

712-09.02 REMOVABLE PAVEMENT
MARKING (8" BARRIER LINE)

82001-3182-94 0100 0430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,550.000 $3.60

0.000

1,800.000

$0.00

$6,480.00

712-09.30 REMOVABLE BLACK-OUT TAPE
(6")
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2.162.16 0.000.0082001-3182-94 0100 0440 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $620.00

0.000

2.160

$0.00

$1,339.20

713-01.01 CLASS A CONCRETE
(FOUNDATION FOR SIGN
SUPPORTS)

82001-3182-94 0100 0450 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

602.000 $3.40

0.000

601.200

$0.00

$2,044.08

713-01.02 STEEL BAR
REINFORCEMENT(FOUNDATION
FOR SIGN SUPPORTS)

82001-3182-94 0100 0460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $140.00

0.000

0.000

$0.00

$0.00

713-02.04 DELINEATOR (MILE MARKER) &
STEEL POST

82001-3182-94 0100 0470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $40.00

0.000

24.000

$0.00

$960.00

713-02.15 FLEXIBLE DELINEATOR (YELLOW

82001-3182-94 0100 0480 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,049.000 $5.10

0.000

2,114.200

$0.00

$10,782.42

713-06 STEEL I-BEAMS &
WF-BEAMS(BREAKAWAY) SIGN
SUPPORT

82001-3182-94 0100 0490 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

529.000 $4.80

0.000

321.600

$0.00

$1,543.68

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

82001-3182-94 0100 0500 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

178.000 $4.50

0.000

129.000

$0.00

$580.50

713-11.03 2 1/2" DIA ROUND STEEL TUBE
SIGN POST
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 7.007.00 0.000.0082001-3182-94 0100 0510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $340.00

0.000

7.000

$0.00

$2,380.00

713-11.21 P POST SLIP BASE

82001-3182-94 0100 0520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $340.00

0.000

4.000

$0.00

$1,360.00

713-11.23 ROUND POST SLIP BASE

82001-3182-94 0100 0530 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

92.000 $14.50

0.000

91.500

$0.00

$1,326.75

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

82001-3182-94 0100 0540 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

39.000 $17.00

0.000

39.000

$0.00

$663.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

82001-3182-94 0100 0550 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

75.000 $29.00

0.000

47.000

$0.00

$1,363.00

713-14 EXTRUDED ALUMINUM PANEL
SIGNS

82001-3182-94 0100 0560 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,600.00

0.000

1.000

$0.00

$2,600.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

82001-3182-94 0100 2005 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $347.00

0.000

2.000

$0.00

$694.00

713-15.07 SUSPENDED FLAT SHEET
ALUMINUM SIGN (0.080" THICK)

Page 13RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 465.00465.00 0.000.0082001-3182-94 0100 0570 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

375.000 $1.00

0.000

465.000

$0.00

$465.00

714-06.04 CABLE (1/C # 8 AWG)

82001-3182-94 0100 0580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $600.00

0.000

2.000

$0.00

$1,200.00

714-09.04 LUMINAIRES (400 WATT)

82001-3182-94 0100 0590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $625.00

0.000

1.000

$0.00

$625.00

714-25 ELECTRICAL CONNECTION

82001-3182-94 0100 0600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

39.000 $50.00

0.000

80.000

$0.00

$4,000.00

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

82001-3182-94 0100 0610 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $19.00

0.000

7.222

$0.00

$137.22

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

82001-3182-94 0100 0620 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

122.000 $11.00

0.000

138.000

$0.00

$1,518.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

82001-3182-94 0100 0630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $149.00

0.000

19.000

$0.00

$2,831.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 98.0098.00 0.000.0082001-3182-94 0100 0640 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

158.000 $3.00

0.000

98.000

$0.00

$294.00

716-02.08 PLASTIC PAVEMENT MARKING
(8" DOTTED LINE)

82001-3182-94 0100 0650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $265.00

0.000

3.000

$0.00

$795.00

716-04.14 PLASTIC PAVEMENT MARKING
(LANE REDUCTION ARROW)

82001-3182-94 0100 0660 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,950.00

0.000

0.959

$0.00

$1,870.05

716-05.49 PAINTED PAVEMENT
MARKINGS(8" LINE)

82001-3182-94 0100 0670 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $1.65

0.000

961.000

$0.00

$1,585.65

716-08.01 REMOVAL OF PAVEMENT
MARKING (LINE)

82001-3182-94 0100 0680 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,750.00

0.000

1.613

$0.00

$4,435.75

716-13.02 SPRAY THERMO PVMT MRKNG
(60 mil) (6IN LINE)

82001-3182-94 0100 0690 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

518.000 $1.95

0.000

0.000

$0.00

$0.00

716-13.05 SPRAY THERMO PVMT MRKNG
(60 mil) (6IN DOTTED LINE)

82001-3182-94 0100 0700 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $44,500.00

0.000

1.000

$0.00

$44,500.00

717-01 MOBILIZATION
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0082001-3182-94 0100 0710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $440.00

0.000

1.000

$0.00

$440.00

730-01.03 MODIFICATION OF EXISTING
TRAFFIC SIGNAL EQUIPMENT

82001-3182-94 0100 0720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $750.00

0.000

6.000

$0.00

$4,500.00

730-02.09 SIGNAL HEAD ASSEMBLY (130
WITH BACKPLATE)

82001-3182-94 0100 0730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $750.00

0.000

4.000

$0.00

$3,000.00

730-02.30 SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(130 A3 WITH
BACKPLATE)

82001-3182-94 0100 0740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $675.00

0.000

1.000

$0.00

$675.00

730-02.31 SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(130 POLE
MOUNTED)

82001-3182-94 0100 0750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $365.00

0.000

3.000

$0.00

$1,095.00

730-03.20 INSTALL PULL BOX (TYPE A)

82001-3182-94 0100 0760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $625.00

0.000

8.000

$0.00

$5,000.00

730-03.21 INSTALL PULL BOX (TYPE B)

82001-3182-94 0100 0770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $665.00

0.000

1.000

$0.00

$665.00

730-05.01 ELECTRICAL SERVICE
CONNECTION
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 917.00917.00 0.000.0082001-3182-94 0100 0780 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

576.000 $1.20

0.000

917.000

$0.00

$1,100.40

730-08.02 SIGNAL CABLE - 5 CONDUCTOR

82001-3182-94 0100 0790 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,032.000 $1.35

0.000

1,192.000

$0.00

$1,609.20

730-08.03 SIGNAL CABLE - 7 CONDUCTOR

82001-3182-94 0100 0800 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

646.000 $4.75

0.000

1,250.000

$0.00

$5,937.50

730-08.30 INTERCONNECT CABLE
(COPPER-TWISTED PAIR)

82001-3182-94 0100 0810 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

511.000 $5.25

0.000

420.000

$0.00

$2,205.00

730-12.01 CONDUIT 1" DIAMETER (PVC)

82001-3182-94 0100 0820 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

725.000 $7.65

0.000

500.000

$0.00

$3,825.00

730-12.02 CONDUIT 2" DIAMETER (PVC)

82001-3182-94 0100 0830 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

766.000 $28.00

0.000

860.000

$0.00

$24,080.00

730-12.13 CONDUIT 2" DIAMETER (JACK
AND BORE)

82001-3182-94 0100 0840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $175.00

0.000

9.000

$0.00

$1,575.00

730-13.01 VEHICLE LOOP DETECTOR
(SHELF MOUNT)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1,504.001,504.00 0.000.0082001-3182-94 0100 0850 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,510.000 $0.60

0.000

1,504.000

$0.00

$902.40

730-14.01 SHIELDED DETECTOR CABLE

82001-3182-94 0100 0860 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

538.000 $7.00

0.000

1,088.000

$0.00

$7,616.00

730-14.02 SAW SLOT

82001-3182-94 0100 0870 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,542.000 $0.75

0.000

2,800.000

$0.00

$2,100.00

730-14.03 LOOP WIRE

82001-3182-94 0100 0880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $400.00

0.000

2.000

$0.00

$800.00

730-14.11 PREFORMED DETECTION
LOOP(DESCRIPTION)/(6' X 50'
QUADRAPOLE)

82001-3182-94 0100 0890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $300.00

0.000

0.000

$0.00

$0.00

730-14.12 PREFORMED DETECTION
LOOP(DESCRIPTION)/(6' X 50')

82001-3182-94 0100 0900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $11,500.00

0.000

1.000

$0.00

$11,500.00

730-15.32 CABINET (EIGHT PHASE BASE
MOUNTED)

82001-3182-94 0100 0910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,600.00

0.000

1.000

$0.00

$4,600.00

730-16.02 EIGHT PHASE ACTUATED
CONTROLLER
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0082001-3182-94 0100 0920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,900.00

0.000

1.000

$0.00

$5,900.00

730-18.01 MASTER CONTROLLER

82001-3182-94 0100 0930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,900.00

0.000

1.000

$0.00

$15,900.00

730-23.36 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 54')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT09300100

-6,945.501.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT09300100

6,945.500.000

0.000.000

82001-3182-94 0100 0940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $25,500.00

0.000

1.000

$0.00

$25,500.00

730-23.37 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 ARM @ 78')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT09400100

-13,934.201.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT09400100

13,934.200.000

0.000.000

82001-3182-94 0100 0950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $13,250.00

0.000

1.000

$0.00

$13,250.00

730-23.80 CANTILEVER SIGNAL SUPPORT (1
ARM @ 40')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT09500100

-4,606.951.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT09500100

4,606.950.000

0.000.000
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82001-3182-94 0100 0960 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

108.000 $14.00

0.000

0.000

$0.00

$0.00

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

82001-3182-94 0100 0970 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

320.000 $4.00

0.000

180.000

$0.00

$720.00

740-11.02 TEMPORARY SEDIMENT TUBE
12IN (DESCRIPTION)/
(DESCRIPTION)

82001-3182-94 0100 0980 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $16.00

0.000

11.950

$0.00

$191.20

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

82001-3182-94 0100 0990 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $36.00

0.000

189.500

$0.00

$6,822.00

801-03 WATER (SEEDING & SODDING)

82001-3182-94 0100 1000 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,783.000 $3.50

0.000

5,129.380

$0.00

$17,952.83

803-01 SODDING (NEW SOD)

82001-3182-94 0100 1010 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,783.000 $1.20

0.000

0.000

$0.00

$0.00

805-12.02 EROSION CONTROL BLANKET
(TYPE II)

V47 - TSMR *END OF REPORT*
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